Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

PROD 8-1 / Och / 12. Copy

STATUS OF PROJECTS

Geography Division

3 November 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1657	MR-56	2 June 58	Open	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Far East Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geo. of Sinkiang CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Work on this project to be resumed in November Map 13770.
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	IV* 1958	Research resumed end of October
61.1380	Reg. Anal. ME Thailand CIA/RR-GR	25X1A9a [redacted]	CFE/DD/P dated 21 Aug 58	19 Oct 55	IV 1958	In post-editorial review.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [redacted]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyong; 1449 Hamhung; 1450 Hunghan 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju 1454 Antung; 1455 Kangge; 1456 Chinnamo 1457 Haeju; 1458 Kaesong; 1459 Sariwon Need for these studies being re-appraised by requester.
61.1613	25X1A2d2 [redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	26 Dec 57	Open	

* Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1651	Interim Atlas of Com. China Adm. CIA.RR-GR	25X1A9a [redacted]	Self-initiated	12 Apr 58	IV 1958	Text to Editing 17 Oct Ques. re format and dissemination under consideration. Maps 26969-95: All province maps drafted or in drafting.
61.1658	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army Navy, AF	2 Jun 58	Jan 59	25X1A2g 25X1X4 [redacted]
61.1659	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 Jun 58	Nov 58	Research about 50 % complete. 25X1A2g 25X1X4 [redacted]
61.1661	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 Jun 58	Nov 58	25X1A2g 25X1X4 [redacted]
61.1662	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army Navy, AF	2 Jun 58	Dec 58	25X1A2g 25X1X4 [redacted]
60.1671	MIS 36 Pakistan Sec. 19, Ch. I ANNUAL			12 Jun 58		Due GG/C 16 Feb 59.
60.1686	[redacted] Ch. IX	25X6A		1 Jul 58		Due GG/C Jun 59.
60.1687	MIS 97 [redacted] Ch. IX	25X6A		1 Jul 58		Due GG/C Oct 59
61.1711	Overseas Chinese in SE Asia CIA/RR-GM	25X1A9a [redacted]	Self-initiated	30 Oct 58	15 Nov 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Near East/Africa - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a [redacted]	AFCIN	12 Dec 55	Open	ADTIC research. Draft of text less than half complete. Work to be resumed in November.
62.1409	E and E Iran CIA/RR-GR	25X1A9a [redacted]	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a [redacted]	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
62.1663	[redacted] CIA/RR-GR	25X1A2g 25X1A9a [redacted] 25X1X4	DD/P, Army Navy, AF	2 Jun 58	Dec 58	
60.1670	NIS 33 Iran- Sec. 19 Ch. I ANNUAL			12 Jun 58		Due GG/C 16 Mar 59.
60.1683	NIS 30M Iraq Ch. IX			1 Jul 58		Due GG/C Mar 59
60.1687	NIS 50C Fr. W. Africa Ch. IX			1 Jul 58		Due GG/C Aug 59
60.1688	NIS 53M Egypt Ch. IX			1 Jul 58		Due GG/C Sep 59
60.1690	NIS 50B Nigeria, Br. Cameroons Ch. IX			1 Jul 58		Due GG/C Nov 59

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Near East/Africa Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1702	Special UW: Lebanon CIA/RR-GR	25X1A9a [redacted]	Special Warfare School Ft. Bragg, NC	8 Sep 58	Dec 58	In progress.
62.1710	General Map, Persian Gulf, incl. oil installations G/S	25X1A9a [redacted]	Self-initiated	29 Oct 58	Open	D/GG material to be ready for D/GC 15 January 1959.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Europe Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [redacted]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Additional info. rec. [redacted] for Map 13852. 25X1X7
63.1316	City Plan Bucharest G/S	25X1A9a [redacted]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GG -- Analyst completed plotting info., which is being checked.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	In progress.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	IV 1958	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [redacted]	Self-initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [redacted]	AFCIN	16 May 56	Open	In abeyance.
60.1439		25X1A2g [redacted]				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [redacted]	AFCIN	5 Apr 57	Open	In abeyance.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Europe Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1569	25X6A [redacted] Ch. IX	25X1A9a		15 Jul 57		Contribution due GG/C Sep. 58. D/GG text nearing completion.
60.1571	NIS 25B Malta Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C November 1958.
60.1599	Ditto W. Hemisphere CIA/RR-GR-185	25X1A9a [redacted]	State	18 Oct 57	Nov 58	To Reproduction 29 September.
60.1619	NIS 2 Ireland Sec. 19, Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 Jan 59.
60.1621	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.
60.1622	NIS 13A E. Germany Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr. 59
63.1647	25X1A2d2 [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Nov 58	Draft of text 75% complete. complete.

25X1X4 [redacted]

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Europe Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1648	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	Work more than half complete.
63.1649	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1650	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	8 Apr 58	Open	To be cancelled.
63.1654	RR of Poland CIA/RR-G		Self-initiated	6 May 58	Nov 58	To Editing 3 Sep; has been typed in final form. Awaiting comments by S/TR. Maps 27177-8, 27054.
60.1671	NIS 11 Sweden Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		15 June 58		Due GG/C 14 Nov 58.
60.1673	NIS 9 Spain Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 Jan 59.
60.1675	NIS 19 Hungary Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 2 Mar 59.
60.1677	NIS 18 Czechoslovakia Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 Apr 59.
60.1678	NIS 3 France Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 May 59. NIS 3 substituted for NIS 4 by Committee.

25X1A2gRDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Europe Branch - 3 November 1958

Project No.	Project Title	Ana Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1684	NIS 13A[M] E. Germany Ch. IX			1 Jul 58		Due GG/C April 59.
63.1706	Macedonia CIA/RR-GM	[redacted]	Self-initiated	1 Oct 58	Nov 58	To Ch/GG 30 October for pre-editing review.

25X1A9a

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

S-E-C-R-E-T

USSR Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022	25X1X4 [redacted]	GG/S Staff	St/I/RR	Reactivated		
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	25X1A9a [redacted]	St/TR/RR	16 Apr 56	Open	Maps in reproduction. Work on text continued.
64.1437 Amended	Atlas of Sov. Terr.-Adm. Divisions Atlas II to GR-155	25X1A9a [redacted]	Self-initiated	Amended 25 Mar 58	Open	Reproduction of maps (9420-70) continues at slow pace.
64.1529	Corn Cultiv. in USSR CIA/RR-GR-197	25X1A9a [redacted]	M/Ag/RR	25 Apr 57	Nov 58	To Reproduction 31 Oct. Maps 26601-10, 26902.
64.1543	25X1A2g CIA/RR-GR [redacted]	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
64.1544	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Dec 58	Not started.
64.1545	25X1A2g [redacted] CIA/RR-GR	25X1X4g [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
64.1546	25X1A2g [redacted] CIA/RR-GR	25X1X4 [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
64.1547	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4g [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

USSR Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1549	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Dec 58	In progress.
64.1553	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
64.1554	[redacted] CIA/RR-GR	25X1X4 [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
64.1555	[redacted] CIA/RR-GR	25X1A9a [redacted] 25X1X4 [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Nov 58	In progress.
64.1578	Soviet Arctic	25X1A9 [redacted]	Self-initiated	12 Aug 57	Continuing	
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [redacted]	Self-initiated	5 Feb 58		Text is ready for review and editing.
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	Not started.
60.1672	NIS 26 USSR, Sec. 19 Ch. I ANNUAL			12 Jun 58		Due GG/C 15 Dec 58.
60.1681	Soviet ICBM Locations CIA/RR-GR	25X1A9a [redacted]	D/I/RR	18 Jun 58	Nov 58	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

USSR Branch - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1697	Indicators Sov. IRBM/ ICBM Systems G/S	25X1A9a [redacted]	I/GM/RR (Baier)	18 Aug 58	Nov 58	Final product to be briefing maps, which are in Reproduction.
64.1698	Support for USSR City Plans	GG/S Staff	SR/6, DD/P	22 Aug 58	Continuing	Work completed on Stalinabad and Alma'Ata. In progress: Novosibirsk, Smolensk, Riga, Astara, Nakhichivan, Leipaya, Parnyu, and Ventspils.
64.1699	Population Selected Soviet Cities CIA/RR-GR	25X1A9a [redacted]	OSI/ED/TCB	29 Aug 58	Nov 58	In progress. Population map initiated in D/GC.
64.1704	Moscow: GM Activities G/S	25X1A9a [redacted]	I/GM/RR	29 Sep 58	Nov 58	In progress. Map (personnel addresses) initiated in D/GC.
64.1707	Geog. Analysis of Ec. Reg. X CIA/RR-G/I or GR	25X1A9a [redacted]	S/Com/RR	13 Oct 58	Nov 58	4 Maps in progress in D/GC.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Project No.	Project	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1566	NIS 2 Ireland	[redacted]	15 Jul 57	May 58	Nov 58	Contributions received: All.
60.1567	NIS 102 S. W. Pac Islands	25X1A9a [redacted]	15 Jul 57	Jun 58	Jan 59	Contributions received: All except HO-Ocenog. (text).
60.1568	25X6A [redacted]	25X1A9a [redacted]	15 Jul 57	Aug 58	Feb 59	Contributions received: AWS, USASIA, AMS-MGB, ACIC text.
60.1569	25X6A [redacted]	25X1A9a [redacted]	15 Jul 57	Sep 58	Mar 59	Contributions received: USASIA, AWS, AMS-MGB, and ACIC text.
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	Contributions received: USASIA, AWS, AMS-MGB, and CIA.
60.1571	NIS 25B Malta		15 Jul 57	Nov 58	Jun 59	Contributions received: USASIA.
60.1683	NIS 30[M] Iraq		1 Jul 58	Mar 59	Aug 59	
60.1684	NIS 13A[M] E. Germany		1 Jul 58	Apr 59	Oct 59	
60.1685	NIS 76 Costa Rica		1 Jul 58	May 59	Nov 59	
60.1686	25X6A [redacted]		1 Jul 58	Jun 59	Jan 60	
60.1687	NIS 50C Fr. W. Africa		1 Jul 58	Aug 59	Feb 60	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

MIS Coordination Staff - 3 November 1958
Chapter IX continued

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1688	MIS 53[M] Egypt		1 Jul 58	Sep 59	Mar 60	
60.1689	25X6A MIS 97 [redacted]		1 Jul 58	Oct 59	Apr 60	
60.1690	MIS 50B Nigeria and Br. Cemeroons		1 Jul 58	Nov 59	Jun 60	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

NIS Coordination Staff - 3 November 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1618	NIS 41A No. Korea	25X1A9a [redacted]	3 Jan 58	15 Oct 58	Nov 58	Contributions received: All.
60. 1619	NIS 2 Ireland	25X1A9a [redacted]	3 Jan 58	15 Dec 57	Jan 59	Contributions received: USASIA.
60.1620	NIS 20 Albania	25X1A9a [redacted]	3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A [redacted]	25X1A9a [redacted]	3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany	25X1A9a [redacted]	3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6AA R [redacted]	25X1A9a [redacted]	3 Jan 58	15 Apr 59	May 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

NIS Coordination Staff - 3 November 1958
Section 19 of Chapter I ANNUAL

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due ONI	Remarks
60.1670	NIS 42 Thailand	25X1A9a [redacted]	12 Jun 58	15 Oct 58	14 Nov 58	Contributions received: All except AWS and USASIA.
60.1671	NIS 11 Sweden	25X1A9a [redacted]	12 Jun 58	14 Nov 58	15 Dec 58	
60.1672	NIS 26 USSR	25X1A9a [redacted]	12 Jun 58	15 Dec 58	15 Jan 59	
60.1673	NIS 9 Spain	25X1A9a [redacted]	12 Jun 58	15 Jan 59	15 Feb 59	
60.1674	NIS 36 Pakistan	25X1A9a [redacted]	12 Jun 58	16 Feb 59	15 Mar 59	
60.1675	NIS 19 Hungary	25X1A9a [redacted]	12 Jun 58	2 Mar 59	1 Apr 59	
60.1676	NIS 33 Iran	25X1A9a [redacted]	12 Jun 58	16 Mar 59	15 Apr 59	
60.1677	NIS 18 Czechoslovakia	25X1A9a [redacted]	12 Jun 58	15 Apr 59	15 May 59	
60.1678	NIS 3 France	25X1A9a [redacted]	12 Jun 58	15 May 59	15 Jun 59	NIS 4, Netherlands, changed to NIS 32, France, by Committee.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2
S-E-C-R-E-T

Special Research Staff - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	OSU Contract					ER-6, 12, 13, and 14 not yet published. ER-14 ms. was made available to AFCIN 2C2X to forestall duplication of effort by a USAF-sponsored library research job.
69.1189	Manual: Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed.
69.1279	Satellite [redacted] Geodetic Activ. since Sofia Conf.	25X1A9a	Self-initiated	Nov 54		Delayed.
66.1314	Lt. Am. Boundary Problems	[redacted] 25X1A9a	AMS	10 Feb 55	Continuing	
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	To be issued as translation thru CTS/Commerce via FDD
60.1361	Anterctica [redacted]	25X1A9a	Self-initiated	Jul 55	Continuing	
60.1362	ICY [redacted]	25X1A9a	Self-initiated	Jul 55	Continuing to 1959.	
60.1568	[redacted] Ch. IX	25X6A		15 Jul 57		Contribution due GG/C Aug 58. D/GG contribution almost complete.
69.1577	Accuracy, [redacted] target positioning inside USSR G/E	25X1A9a	Navy	5 Aug 57	Open	Staff chief is reviewing draft.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2
S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2

Special Research Staff - 3 November 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.1655	Activ. Non-Sov. in Antarctica during IGY CIA/RR-G	25X1A9a [redacted]	Self-initiated	21 July 58	Open	A preliminary report to be prepared for the U.S.-proposed conference on Antarctica.
60.1681	Possible Soviet ICBM Locations CIA/RR-GR	25X1A9a [redacted]	D/I/RR	18 June 58	Nov 58	
60.1685	NIS 76 Costa Rica Ch. IX	25X1A9a [redacted]		1 July 58		Due GG/C May 59.
69.1692	Current Dev. in Gravimetry in USSR	25X1A9a [redacted]			Project to bring ER-1 and 3 up to date.	Project initiation memo to be submitted.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050002-2